

# Super Fast Fibre Access Exchange Area Roll-out

## Future exchanges

Exchange Name	Echnage ID (SAUID)	FTTC/P	Estimated Service Availability Date (C-RFS)	County / Unitary Authority
ABERDEEN DENBURN	NSDEN	FTTC	2012	Fife
ACCRINGTON	LCACC	FTTC	2012	Lancashire County
ADDISCOMBE	LSADD	FTTC	2012	Greater London Authority
ADWICK LE STREET	SLADK	FTTC	2012	Doncaster District (B)
AINSDALE	LCAIN	FTTC	2012	Sefton District (B)
ALFRETON	EMALFRE	FTTC	2012	Derbyshire County
ALSAGER	WMALS	FTTC	2012	Congleton District (B)
ARMTHORPE	SLARM	FTTC/P	2012	Doncaster District (B)
ASHBY-DE-LA-ZOUCH	EMASHBB	FTTC	2012	Leicestershire County
ASHTOAD	LSASH	FTTC	2012	Surrey County
ASKERN	SLASK	FTTC	2012	Doncaster District (B)
BALBY	SLBAL	FTTC	2012	Doncaster District (B)
BAMBER BRIDGE	LCBAB	FTTC	2012	Lancashire County
BANBRIDGE	NIBB	FTTC	2012	County Down
BANGOR	NIBA	FTTC	2012	County Down
BARMING	NDBAR	FTTC	2012	Kent County
BARNBY DUN	SLBYD	FTTC	2012	Doncaster District (B)
BASCHURCH	WNBAS	FTTC/P	2012	North Shropshire District
BATHGATE	ESBAT	FTTC	2012	West Lothian
BATTERSEA	WRBATT	FTTC	2012	Greater London Authority
BAYSWATER	WEWBAY	FTTC	2012	Greater London Authority
BERMONDSEY	CLBER	FTTC/P	2012	Greater London Authority
BEWDLEY	WMBEW	FTTC	2012	Worcestershire County
BIDDULPH	WMBID	FTTC	2012	Staffordshire County
BIGGIN HILL	NDBHI	FTTC	2012	Greater London Authority
BIGGLESWADE	SMBWD	FTTC	2012	Mid Bedfordshire District
BILLINGE	LVBIL	FTTC	2012	St. Helens District (B)
BIRMINGHAM CENTRAL	CMCEN	FTTC/P	2012	Birmingham District (B)
BISHOPSGATE	CLBIS	FTTC/P	2012	Greater London Authority
BLACKFRIARS	MRBLA	FTTC/P	2012	Salford District (B)
BLANDFORD	STBLNFD	FTTC	2012	Dorset County
BODMIN	WWBODM	FTTC	2012	Cornwall
BOOKHAM	LSBKM	FTTC	2012	Surrey County

If the estimated service availability date on the exchange you are looking at has changed then please note that as previously indicated our rollout plans are indicative and include a degree of contingency. This has allowed us to continue to deliver our deployment to plan in terms of the number of homes able to access Super-fast Broadband services. We would like to confirm that no exchanges have been removed from the list and we are still planning to deliver fibre to these areas by the revised date shown in the table above.

# Super Fast Fibre Access Exchange Area Roll-out

## Future exchanges

Exchange Name	Echnage ID (SAUID)	FTTC/P	Estimated Service Availability Date (C-RFS)	County / Unitary Authority
BOURNEMOUTH	STBNMTH	FTTC/P	2012	Bournemouth (B)
BOWMANSGREEN	LNBN	FTTC	2012	Hertfordshire County
BRACKLEY	SMBY	FTTC	2012	Northamptonshire County
BRACKNELL	THBK	FTTC	2012	Bracknell Forest (B)
BRIDGWATER	WWBWAT	FTTC	2012	Somerset County
BRIDLINGTON	MYBNN	FTTC	2012	East Riding of Yorkshire
BRIGHOUSE	MYBRG	FTTC	2012	Calderdale District (B)
BRIGHTON KEMPTOWN	SDKMPTW	FTTC	2012	The City of Brighton and Hove (B)
BRIGHTON PORTSLADE	SDPRTSL	FTTC	2012	The City of Brighton and Hove (B)
BRISTOL REDCLIFFE	SSRED	FTTC/P	2012	City of Bristol (B)
BRISTOL SOUTH	SSSOU	FTTC	2012	Fife
BRIXTON	WRBRIX	FTTC	2012	Greater London Authority
BROADSTONE	STBDSTN	FTTC	2012	Poole (B)
BROMBOROUGH	LVBRO	FTTC	2012	Wirral District (B)
BROUGHTON, GREATER MANCHESTER	MRBRO	FTTC	2012	Salford District (B)
BUCKINGHAM	SMBU	FTTC	2012	Buckinghamshire County
BUDE	WWBUDE	FTTC	2012	Cornwall
BURGH HEATH	LSBURH	FTTC	2012	Surrey County
BURLEY-IN-WHARFEDALE	MYBRW	FTTC/P	2012	Bradford District (B)
BURTON LATIMER	EMBRLAT	FTTC	2012	Northamptonshire County
BURTON UPON TRENT	EMBURTO	FTTC	2012	Fife
BYFLEET	LSBYF	FTTC	2012	Surrey County
CALDICOT	SWCIT	FTTC/P	2012	Sir Fynwy - Monmouthshire
CALDY	LVCAL	FTTC	2012	Wirral District (B)
CALLINGTON	WWCALL	FTTC	2012	Cornwall
CAMBORNE	WWCAMB	FTTC	2012	Cornwall
CAMBRIDGE CENTRAL	EACAM	FTTC	2012	Cambridgeshire County
CANTLEY	SLCLY	FTTC	2012	Doncaster District (B)
CANVEY ISLAND	EACVI	FTTC	2012	Essex County
CANWORTHY WATER	WWCANW	FTTC	2012	Cornwall
CARDINHAM	WWCARD	FTTC	2012	Cornwall
CARTERTON	SMCAR	FTTC	2012	Oxfordshire County

If the estimated service availability date on the exchange you are looking at has changed then please note that as previously indicated our rollout plans are indicative and include a degree of contingency. This has allowed us to continue to deliver our deployment to plan in terms of the number of homes able to access Super-fast Broadband services. We would like to confirm that no exchanges have been removed from the list and we are still planning to deliver fibre to these areas by the revised date shown in the table above.

# Super Fast Fibre Access Exchange Area Roll-out

## Future exchanges

Exchange Name	Echnage ID (SAUID)	FTTC/P	Estimated Service Availability Date (C-RFS)	County / Unitary Authority
CATERHAM	LSCTHM	FTTC	2012	Surrey County
CHAFFORD	EACHF	FTTC	2012	Thurrock (B)
CHAPEL BRAMPTON	EMCHAPE	FTTC	2012	Northamptonshire County
CHATHAM	NDMED	FTTC	2012	Medway (B)
CHELSEA	WRCHEL	FTTP	2012	Greater London Authority
CHERTSEY	LSCHER	FTTC	2012	Surrey County
CLECKHEATON	MYCLE	FTTC	2012	Kirklees District (B)
CLERKENWELL	CLCLE	FTTC	2012	Greater London Authority
CLITHEROE	LCCLR	FTTC	2012	Lancashire County
COADS GREEN	WWCOAD	FTTC	2012	Cornwall
COBHAM	LSCOB	FTTC	2012	Surrey County
COCKWELLS	WWCKKW	FTTC	2012	Cornwall
COPTHORNE	NDCOP	FTTC	2012	West Sussex County
CORBY	EMCRRBY	FTTC	2012	Northamptonshire County
COVENT GARDEN	CLCOV	FTTP	2012	Greater London Authority
CRANLEIGH	THCN	FTTC	2012	Surrey County
CRAYFORD	LSCRAY	FTTC	2012	Greater London Authority
CROWBOROUGH	NDCRO	FTTC	2012	East Sussex County
CUMBERNAULD	WSCUM	FTTC	2012	Fife
DALKEITH	ESDAL	FTTC	2012	Midlothian
DARTMOUTH	WWDART	FTTC	2012	Devon County
DAVENTRY	EMDAVEN	FTTC	2012	Northamptonshire County
DAWLEY	WNDAW	FTTC	2012	Telford and Wrekin (B)
DEAL	NDDEA	FTTC	2012	Kent County
DERBY	EMDRRBB	FTTC	2012	City of Derby (B)
DEREHAM	EADER	FTTC	2012	Norfolk County
DESBOROUGH	EMDESBO	FTTC	2012	Northamptonshire County
DINNINGTON	SLDIO	FTTC/P	2012	Rotherham District (B)
DOBWALLS	WWDOBW	FTTC	2012	Cornwall
DONCASTER NORTH	SLDCN	FTTC	2012	Doncaster District (B)
DORKING	THDK	FTTC	2012	Surrey County
DOWNDERRY	WWDOWN	FTTC	2012	Cornwall
DRAYTON	EADRA	FTTC	2012	Norfolk County

If the estimated service availability date on the exchange you are looking at has changed then please note that as previously indicated our rollout plans are indicative and include a degree of contingency. This has allowed us to continue to deliver our deployment to plan in terms of the number of homes able to access Super-fast Broadband services. We would like to confirm that no exchanges have been removed from the list and we are still planning to deliver fibre to these areas by the revised date shown in the table above.

# Super Fast Fibre Access Exchange Area Roll-out

## Future exchanges

Exchange Name	Echnage ID (SAUID)	FTTC/P	Estimated Service Availability Date (C-RFS)	County / Unitary Authority
DROYLSDEN	MRDRO	FTTC/P	2012	Tameside District (B)
DUNSTABLE	SMDB	FTTC	2012	South Bedfordshire District
DUSTON	EMDUSTO	FTTC	2012	Northamptonshire County
EARLS COURT	WRECT	FTTC	2012	Greater London Authority
EASTBOURNE	SDESTBR	FTTC	2012	East Sussex County
EASTHAM	LVEAS	FTTC	2012	Wirral District (B)
EASTON	SSEAS	FTTC	2012	City of Bristol (B)
EDGBASTON	CMEDG	FTTC	2012	Birmingham District (B)
EDINBURGH NEWINGTON	ESNEW	FTTC	2012	City of Edinburgh
ELLAND	MYELL	FTTC	2012	Calderdale District (B)
ELY	EAELY	FTTC	2012	Cambridgeshire County
EPPING	EAEPP	FTTC	2012	Essex County
EPSOM	LSEPSM	FTTC	2012	Surrey County
ERDINGTON	CMERD	FTTC	2012	Birmingham District (B)
ERITH	LSERI	FTTC/P	2012	Greater London Authority
ESHER	LSESH	FTTC	2012	Surrey County
EUSTON	CLEUS	FTTC/P	2012	Greater London Authority
EVERSLEY	THEV	FTTC	2012	Wokingham
EWELL	LSEWE	FTTC	2012	Surrey County
FALMOUTH	WWFALM	FTTC	2012	Cornwall
FARNBOROUGH, KENT	LSFARB	FTTC	2012	Greater London Authority
FARNHAM COMMON	THFC	FTTC	2012	Buckinghamshire County
FAVERSHAM	NDFAV	FTTC	2012	Kent County
FAWLEY	STFAWLY	FTTC	2012	Hampshire County
FENCEHOUSES	NEFN	FTTC	2012	Chester-le-Street District
FERRYHILL	NEFH	FTTC	2012	Sedgefield District (B)
FILEY	MYFIL	FTTC	2012	North Yorkshire County
FILTON	SSFLT	FTTC	2012	South Gloucestershire
FLITWICK	SMFK	FTTC	2012	Mid Bedfordshire District
FOLESHILL	CMFOL	FTTC	2012	Coventry District (B)
FOLKESTONE	NDFOL	FTTC	2012	Kent County
FORMBY	LCFOM	FTTC	2012	Sefton District (B)
FOUR OAKS	CMFOU	FTTC	2012	Birmingham District (B)

If the estimated service availability date on the exchange you are looking at has changed then please note that as previously indicated our rollout plans are indicative and include a degree of contingency. This has allowed us to continue to deliver our deployment to plan in terms of the number of homes able to access Super-fast Broadband services. We would like to confirm that no exchanges have been removed from the list and we are still planning to deliver fibre to these areas by the revised date shown in the table above.

# Super Fast Fibre Access Exchange Area Roll-out

## Future exchanges

Exchange Name	Echnage ID (SAUID)	FTTC/P	Estimated Service Availability Date (C-RFS)	County / Unitary Authority
FOWEY	WWFOWE	FTTC	2012	Cornwall
FRADDON	WWFRAD	FTTC	2012	Cornwall
FRINTON- ON-SEA	EAFRN	FTTC	2012	Essex County
FROME	SSFRO	FTTC	2012	Somerset County
FULHAM	WRFULM	FTTC	2012	Greater London Authority
GATESHEAD	NEGHD	FTTC	2012	Gateshead District (B)
GERRARD STREET	WEWSOH	FTTP	2012	Greater London Authority
GIPSY HILL	LSGIP	FTTC	2012	Greater London Authority
GLASGOW LANGSIDE	WSLAN	FTTC	2012	Glasgow City
GOSPORT	SDGSPRT	FTTC	2012	Hampshire County
GRAMPOUND ROAD	WWGRAM	FTTC	2012	Cornwall
GRAYS THURROCK	EAGRA	FTTC	2012	Thurrock (B)
GREAT DUNMOW	EAGDM	FTTC	2012	Essex County
GREAT MISSENDEN	SMGM	FTTC	2012	Buckinghamshire County
GREENHITHE	LSGRNH	FTTC	2012	Kent County
GUNNISLADE	WWGUNN	FTTC	2012	Cornwall
HADLEIGH, ESSEX	EAHAE	FTTC	2012	Essex County
HALSTEAD	EAHSD	FTTC	2012	Essex County
HAMILTON	WSHAM	FTTC	2012	South Lanarkshire
HAMPTON	STHMPTN	FTTC/P	2012	City of Southampton (B)
HARDINGSTONE	EMHARDI	FTTC	2012	Northamptonshire County
HAREHILLS	MYHHL	FTTC	2012	Leeds District (B)
HARLOW	EAHLW	FTTC	2012	Essex County
HARROWDEN	EMHARRO	FTTC	2012	Northamptonshire County
HASTINGS	NDHAS	FTTC	2012	East Sussex County
HAVERHILL	EAHAV	FTTC	2012	Suffolk County
HAWKWELL	EAHAW	FTTC	2012	Essex County
HAYLE	WWHAYL	FTTC	2012	Cornwall
HEADLESS CROSS	WMHX	FTTC	2012	Worcestershire County
HERNE BAY	NDHBA	FTTC	2012	Kent County
HERTFORD	EAHTF	FTTC	2012	Hertfordshire County
HIGHER BOLTON	LCHIG	FTTC/P	2012	Bolton District (B)
HOLBORN	CLHOL	FTTC/P	2012	Greater London Authority

If the estimated service availability date on the exchange you are looking at has changed then please note that as previously indicated our rollout plans are indicative and include a degree of contingency. This has allowed us to continue to deliver our deployment to plan in terms of the number of homes able to access Super-fast Broadband services. We would like to confirm that no exchanges have been removed from the list and we are still planning to deliver fibre to these areas by the revised date shown in the table above.

# Super Fast Fibre Access Exchange Area Roll-out

## Future exchanges

Exchange Name	Echnage ID (SAUID)	FTTC/P	Estimated Service Availability Date (C-RFS)	County / Unitary Authority
HOOTON	LVHOO	FTTC/P	2012	Ellesmere Port and Neston District (B)
HORNDEAN	SDHRNDN	FTTC	2012	Hampshire County
HORSFORTH	MYHSF	FTTC	2012	Leeds District (B)
HOUGHTON- LE- SPRING	NEHLS	FTTC	2012	Sunderland District (B)
ILKLEY	MYILK	FTTC	2012	Bradford District (B)
INNERLEITHEN	ESINN	FTTC/P	2012	Borders
INVERKEITHING	ESIKG	FTTC	2012	Fife
IRBY	LVIRB	FTTC	2012	Wirral District (B)
ISLEWORTH	LWISL	FTTC	2012	Greater London Authority
KEMPSTON	SMKT	FTTC	2012	Bedford District (B)
KENSAL GREEN	LWKGRE	FTTC	2012	Greater London Authority
KENSINGTON GARDENS	WRKGDN	FTTC	2012	Greater London Authority
KIDLINGTON	SMKI	FTTC	2012	Oxfordshire County
KILKHAMPTON	WWKILK	FTTC	2012	Cornwall
KINGS CROSS	CLKXX	FTTC/P	2012	Greater London Authority
KINGS LANGLEY	LWKLAN	FTTC	2012	Hertfordshire County
KNELLER HALL	LWKNE	FTTC	2012	Greater London Authority
LAINDON	EALAI	FTTC	2012	Essex County
LANCASTER	LCLAN	FTTC	2012	Lancashire County
LANDRAKE	WWLAND	FTTC	2012	Cornwall
LANGLEY MILL	EMLANGL	FTTC	2012	Fife
LANIVET	WWLVET	FTTC	2012	Cornwall
LANREATH	WWLANR	FTTC	2012	Cornwall
LAUNCESTON	WWLAUN	FTTC	2012	Cornwall
LEATHERHEAD	LSLEA	FTTC	2012	Surrey County
LEEK	WMLEE	FTTC	2012	Staffordshire County
LETCHWORTH	SMLH	FTTC	2012	Hertfordshire County
LINCOLN	SLLI	FTTC	2012	Lincolnshire County
LISKEARD	WWLISK	FTTC	2012	Cornwall
LITTLEBOROUGH	LCLIT	FTTC	2012	Rochdale District (B)
LIVERPOOL CENTRAL	LVCEN	FTTC/P	2012	Liverpool District (B)
LLANRUMNEY	SWSZX	FTTC	2012	Caerdydd - Cardiff
LONGFIELD	NDLON	FTTC	2012	Kent County

If the estimated service availability date on the exchange you are looking at has changed then please note that as previously indicated our rollout plans are indicative and include a degree of contingency. This has allowed us to continue to deliver our deployment to plan in terms of the number of homes able to access Super-fast Broadband services. We would like to confirm that no exchanges have been removed from the list and we are still planning to deliver fibre to these areas by the revised date shown in the table above.

# Super Fast Fibre Access Exchange Area Roll-out

## Future exchanges

Exchange Name	Echnage ID (SAUID)	FTTC/P	Estimated Service Availability Date (C-RFS)	County / Unitary Authority
LOOE	WWLOOE	FTTC	2012	Cornwall
LORDS	WEWLR	FTTC	2012	Greater London Authority
LOSTWITHIEL	WWLOST	FTTC	2012	Cornwall
LYTCHETT MINSTER	STLYTMN	FTTC	2012	Dorset County
MAESGLAS	SWMES	FTTC	2012	Casnewydd - Newport
MAIDA VALE	WEWMAI	FTTC	2012	Greater London Authority
MALDON	EAMAL	FTTC	2012	Essex County
MALTBY	SLMBY	FTTC/P	2012	Rotherham District (B)
MANACCAN	WWMCAN	FTTC	2012	Cornwall
MARYLEBONE	WEWMAR	FTTC	2012	Greater London Authority
MAWNAN SMITH	WWMSMT	FTTC	2012	Cornwall
MAYFAIR	WEWMAY	FTTC	2012	Greater London Authority
MELROSEGATE	MYMSG	FTTC	2012	York (B)
MERCURY	MRMER	FTTC	2012	Manchester District (B)
MEVAGISSEY	WWMEVA	FTTC	2012	Cornwall
MILLBROOK	WWMLBK	FTTC	2012	Cornwall
MINSTER SHEPPEY	NDMSH	FTTC	2012	Kent County
MIRFIELD	MYMIR	FTTC	2012	Kirklees District (B)
MONTROSE	ESMON	FTTC	2012	Angus
MOORTOWN	MYMOO	FTTC	2012	Leeds District (B)
MORECAMBE	LCMOR	FTTC	2012	Lancashire County
MORWENSTOW	WWMORW	FTTC	2012	Cornwall
MOTTRAM	MRMOT	FTTC	2012	Tameside District (B)
MOULTON, NORTHAMPTONSHIRE	EMMOULT	FTTC	2012	Northamptonshire County
MOUNTWOOD	LVMOU	FTTC/P	2012	Wirral District (B)
MOUSEHOLE	WWMOUS	FTTC	2012	Cornwall
NAILSEA	SSNAI	FTTC	2012	North Somerset
NAILSWORTH	SSNAH	FTTC	2012	Gloucestershire County
NANPEAN	WWNANP	FTTC	2012	Cornwall
NANTWICH	WMNAN	FTTC	2012	Crewe and Nantwich District (B)
NESTON	LVNES	FTTC	2012	Ellesmere Port and Neston District (B)
NEWCASTLE WEST	NENTW	FTTC	2012	Newcastle upon Tyne District (B)
NEWMARKET	EANMK	FTTC	2012	Suffolk County

If the estimated service availability date on the exchange you are looking at has changed then please note that as previously indicated our rollout plans are indicative and include a degree of contingency. This has allowed us to continue to deliver our deployment to plan in terms of the number of homes able to access Super-fast Broadband services. We would like to confirm that no exchanges have been removed from the list and we are still planning to deliver fibre to these areas by the revised date shown in the table above.

# Super Fast Fibre Access Exchange Area Roll-out

## Future exchanges

Exchange Name	Echnage ID (SAUID)	FTTC/P	Estimated Service Availability Date (C-RFS)	County / Unitary Authority
NEWPORT, SHROPSHIRE	WNNP	FTTC	2012	Telford and Wrekin (B)
NORBURY	LSNOR	FTTC	2012	Greater London Authority
NORTH CARLTON	SLNCU	FTTC	2012	Nottinghamshire County
NORTH CHEAM	LSNCHM	FTTC	2012	Greater London Authority
NORTH PADDINGTON	WEWNPN	FTTC	2012	Greater London Authority
NORTH PETHERWIN	WWNPWI	FTTC	2012	Cornwall
NORTH TAMERTON	WWNTAM	FTTC	2012	Cornwall
NORWICH	EANCC	FTTC	2012	Norfolk County
ORMSKIRK	LVORM	FTTC	2012	Lancashire County
ORPINGTON	LSORP	FTTC	2012	Greater London Authority
OSWESTRY	WNOSW	FTTC	2012	Oswestry District (B)
OTLEY	MYOTL	FTTC	2012	Leeds District (B)
PADDINGTON	WEWPAD	FTTC	2012	Greater London Authority
PEACEHAVEN	SDPCHVN	FTTC	2012	East Sussex County
PENDLETON	MRPEN	FTTC	2012	Salford District (B)
PENICUIK	ESPCK	FTTC	2012	Midlothian
PENKRIDGE	WMPKR	FTTC	2012	Staffordshire County
PENRITH	LCPEN	FTTC	2012	Cumbria County
PENRYN	WWPRYN	FTTC	2012	Cornwall
PENZANCE	WWPENZ	FTTC	2012	Cornwall
PERIVALE	LWPER	FTTC	2012	Greater London Authority
PIMLICO	WRPIM	FTTC	2012	Greater London Authority
PIPERS POOL	WWPIPE	FTTC	2012	Cornwall
PLUMTREE	EMPLUMT	FTTC	2012	Nottinghamshire County
PLYMPTON	WWPTON	FTTC	2012	City of Plymouth (B)
POLPERRO	WWPOLP	FTTC	2012	Cornwall
POLRUAN	WWPLRN	FTTC	2012	Cornwall
PONTCYMMER	SWPEK	FTTC	2012	Pen-y-bont ar Ogwr - Bridgend
PORTHOWAN	WWPTWN	FTTC	2012	Cornwall
PORTLAND	STPORTL	FTTC	2012	Dorset County
PORTSCATHO	WWPSCO	FTTC	2012	Cornwall
PORTSMOUTH NORTH END	SDPNRTH	FTTC	2012	City of Portsmouth (B)
POTTERS BAR	LN POT	FTTC	2012	Hertfordshire County

If the estimated service availability date on the exchange you are looking at has changed then please note that as previously indicated our rollout plans are indicative and include a degree of contingency. This has allowed us to continue to deliver our deployment to plan in terms of the number of homes able to access Super-fast Broadband services. We would like to confirm that no exchanges have been removed from the list and we are still planning to deliver fibre to these areas by the revised date shown in the table above.



# Super Fast Fibre Access Exchange Area Roll-out

## Future exchanges

Exchange Name	Echnage ID (SAUID)	FTTC/P	Estimated Service Availability Date (C-RFS)	County / Unitary Authority
PRAZE	WWPRAZ	FTTC	2012	Cornwall
PRESCOT	LVPRE	FTTC	2012	Knowsley District (B)
PRESTON, LANCASHIRE	LCPRE	FTTC	2012	Lancashire County
PRINCES RISBOROUGH	SMPRB	FTTC	2012	Buckinghamshire County
PRUDHOE	NEPH	FTTC/P	2012	Northumberland
RADCLIFFE	MRRAD	FTTC/P	2012	Bury District (B)
RADLETT	LWRAD	FTTC/P	2012	Hertfordshire County
RAINHAM, ESSEX	LNRAI	FTTC	2012	Greater London Authority
RAUNDS	EMRANND	FTTC	2012	Northamptonshire County
RAYLEIGH	EARAY	FTTC	2012	Essex County
REDHILL	LSRED	FTTC	2012	Surrey County
REDRUTH	WWREDR	FTTC	2012	Cornwall
REIGATE	LSREI	FTTC	2012	Surrey County
RICKMANSWORTH	LWRIC	FTTC	2012	Hertfordshire County
RILLA MILL	WWRILL	FTTC	2012	Cornwall
RIPLEY	EMRPLEY	FTTC	2012	Derbyshire County
ROCHDALE	LCROC	FTTC	2012	Rochdale District (B)
ROCHE	WWROCH	FTTC	2012	Cornwall
ROCHFORD	EAROC	FTTC	2012	Essex County
ROSSINGTON	SLRSN	FTTC	2012	Doncaster District (B)
ROTHLEY	EMRTHLY	FTTC	2012	Leicestershire County
ROYSTON, HERTFORDSHIRE	EARST	FTTC	2012	Hertfordshire County
SANDAL	MYSAN	FTTC	2012	Wakefield District (B)
SANDBACH	WMSBH	FTTC	2012	Congleton District (B)
SANDWICH	NDSAN	FTTC	2012	Kent County
SANDY	SMSA	FTTC	2012	Mid Bedfordshire District
SEFTON PARK	LVSEF	FTTC	2012	Liverpool District (B)
SENNEN	WVSENN	FTTC	2012	Cornwall
SHAW	LCSHW	FTTC	2012	Oldham District (B)
SHEERNESS	NDSHE	FTTC	2012	Kent County
SHEFFORD	SMSFD	FTTC	2012	Mid Bedfordshire District
SHEPHERDS BUSH	LWSHE	FTTC	2012	Greater London Authority
SHEPSHED	EMSHEPS	FTTC	2012	Leicestershire County

If the estimated service availability date on the exchange you are looking at has changed then please note that as previously indicated our rollout plans are indicative and include a degree of contingency. This has allowed us to continue to deliver our deployment to plan in terms of the number of homes able to access Super-fast Broadband services. We would like to confirm that no exchanges have been removed from the list and we are still planning to deliver fibre to these areas by the revised date shown in the table above.

# Super Fast Fibre Access Exchange Area Roll-out

## Future exchanges

Exchange Name	Echnage ID (SAUID)	FTTC/P	Estimated Service Availability Date (C-RFS)	County / Unitary Authority
SHERINGHAM	EASHE	FTTC	2012	Norfolk County
SHIRLEY, WEST MIDLANDS	CMSHI	FTTC	2012	Solihull District (B)
SHREWSBURY	WNSY	FTTC/P	2012	Shrewsbury and Atcham District (B)
SKIPTON	MYSKP	FTTC	2012	North Yorkshire County
SLOANE	WRSLO	FTTP	2012	Greater London Authority
SOUTH KENSINGTON	WRSKEN	FTTC/P	2012	Greater London Authority
SOUTH WOOTTON	EASWO	FTTC	2012	Norfolk County
SOUTHALL	LWSOU	FTTC	2012	Greater London Authority
SOUTHAMPTON	STSOTON	FTTC	2012	City of Southampton (B)
SOUTHBANK	WRSTHBK	FTTP	2012	Greater London Authority
SOUTHBOURNE	STSTHBN	FTTC	2012	Bournemouth (B)
SOUTHWARK	CLSOU	FTTC	2012	Greater London Authority
SOUTHWATER	SDSTHWT	FTTC	2012	West Sussex County
SPENNYMOOR	NESP	FTTC	2012	Sedgefield District (B)
ST BURYAN	WWSBUR	FTTC	2012	Cornwall
ST DOMINICK	WWSDOM	FTTC	2012	Cornwall
ST GERMAN	WWSGER	FTTC	2012	Cornwall
ST IVES	WWSIVE	FTTC	2012	Cornwall
ST JUST	WWSJUS	FTTC	2012	Cornwall
ST KEVERNE	WWSKEV	FTTC	2012	Cornwall
ST MABYN	WWSMAB	FTTC	2012	Cornwall
ST MAWES	WWSMWS	FTTC	2012	Cornwall
ST MAWGAN	WWSMWG	FTTC	2012	Cornwall
ST TUDY	WWSTUD	FTTC	2012	Cornwall
ST. FAITH	EASFT	FTTC	2012	Norfolk County
STAFFORD	WMSPA	FTTC	2012	Staffordshire County
STAMFORD	EMSTMFD	FTTC	2012	Lincolnshire County
STANSTED	EASTD	FTTC	2012	Essex County
STEPNEY	CLSTE	FTTP	2012	Greater London Authority
STIRCHLEY	WNSTI	FTTC	2012	Telford and Wrekin (B)
STITHIANS	WWSTIT	FTTC	2012	Cornwall
STOCKSBRIDGE	SLST	FTTC	2012	Sheffield District (B)
STOKE CLIMSLAND	WWSCLM	FTTC	2012	Cornwall

If the estimated service availability date on the exchange you are looking at has changed then please note that as previously indicated our rollout plans are indicative and include a degree of contingency. This has allowed us to continue to deliver our deployment to plan in terms of the number of homes able to access Super-fast Broadband services. We would like to confirm that no exchanges have been removed from the list and we are still planning to deliver fibre to these areas by the revised date shown in the table above.

# Super Fast Fibre Access Exchange Area Roll-out

## Future exchanges

Exchange Name	Echnage ID (SAUID)	FTTC/P	Estimated Service Availability Date (C-RFS)	County / Unitary Authority
STONEYCROFT	LVSTO	FTTC	2012	Liverpool District (B)
STOTFOLD	SMSTF	FTTC	2012	Mid Bedfordshire District
STOURPORT	WMSTU	FTTC	2012	Worcestershire County
STREETLY	CMSTRE	FTTC	2012	Fife
STREETLY	CMSTRE	FTTC/P	2012	Walsall District (B)
STROOD	NDSTR	FTTC	2012	Medway (B)
STROUD	SSSTD	FTTC	2012	Fife
SUDBROOKE PARK	SLSPK	FTTC	2012	Lincolnshire County
SUNBURY	LSSUN	FTTC	2012	Surrey County
SUTTON COLDFIELD	CMSUT	FTTC	2012	Fife
SWANLEY	LSSWA	FTTC	2012	Kent County
TADLEY	THTAD	FTTC	2012	Hampshire County
TAUNTON	WWTAUN	FTTC/P	2012	Somerset County
THAME	SMTA	FTTC	2012	Oxfordshire County
THAMES DITTON	LSTHDT	FTTC	2012	Surrey County
THIRSK	NETI	FTTC	2012	North Yorkshire County
TILE HILL	CMTIL	FTTC/P	2012	Coventry District (B)
TORPOINT	WWTPNT	FTTC	2012	Cornwall
TRAFFORD	MRTRA	FTTC	2012	Trafford District (B)
TREGONY	WWTREG	FTTC	2012	Cornwall
TRESILIAN	WWTRES	FTTC	2012	Cornwall
TRING	SMTR	FTTC	2012	Hertfordshire County
TRURO	WWTRUR	FTTC	2012	Cornwall
UPTON PARK	LNUPK	FTTC	2012	Greater London Authority
VERWOOD	STVERWD	FTTC	2012	Dorset County
VERYAN	WWVERY	FTTC	2012	Cornwall
WALLASEY	LVWAL	FTTC	2012	Wirral District (B)
WAPPING	CLWAP	FTTC	2012	Greater London Authority
WARMINSTER	SSWAR	FTTC	2012	West Wiltshire District
WASHINGBOROUGH	SLWBO	FTTC	2012	Lincolnshire County
WATERLOO	LVWAT	FTTC	2012	Sefton District (B)
WATERLOOVILLE	SDWTRLV	FTTC	2012	Hampshire County
WEEK ST MARY	WWWEEK	FTTC	2012	Cornwall

If the estimated service availability date on the exchange you are looking at has changed then please note that as previously indicated our rollout plans are indicative and include a degree of contingency. This has allowed us to continue to deliver our deployment to plan in terms of the number of homes able to access Super-fast Broadband services. We would like to confirm that no exchanges have been removed from the list and we are still planning to deliver fibre to these areas by the revised date shown in the table above.

# Super Fast Fibre Access Exchange Area Roll-out

## Future exchanges

Exchange Name	Echnage ID (SAUID)	FTTC/P	Estimated Service Availability Date (C-RFS)	County / Unitary Authority
WELLINGBOROUGH	EMWELLI	FTTC	2012	Northamptonshire County
WELLINGTON	WWWELL	FTTC	2012	Somerset County
WENDOVER	SMWE	FTTC	2012	Buckinghamshire County
WEST KENSINGTON	WRWKEN	FTTC	2012	Greater London Authority
WESTBOURNE	STWSTBN	FTTC/P	2012	Bournemouth (B)
WESTBURY	SSWWS	FTTC	2012	West Wiltshire District
WESTGATE	NDWES	FTTC/P	2012	Kent County
WESTHOUGHTON	LCWES	FTTC/P	2012	Bolton District (B)
WEYBRIDGE	LSWEY	FTTC	2012	Surrey County
WHITEHALL	WRWHI	FTTP	2012	Greater London Authority
WHITWELL, DERBYSHIRE	SLWHT	FTTC	2012	Derbyshire County
WIDE OPEN	NEWHP	FTTC	2012	Newcastle upon Tyne District (B)
WIDEGATES	WWWDGT	FTTC	2012	Cornwall
WIDEMOUTH BAY	WWWBAY	FTTC	2012	Cornwall
WINKFIELD ROW	THWR	FTTC	2012	Bracknell Forest (B)
WINTON	STWINTN	FTTC	2012	Bournemouth (B)
WITHAM	EAWTH	FTTC	2012	Essex County
WOODBOROUGH, NOTTINGHAMSHIRE	EMWOODB	FTTC	2012	Nottinghamshire County
WOODLEY, GREATER MANCHESTER	MRWOO	FTTC	2012	Stockport District (B)
WOODSEATS	SLWS	FTTC/P	2012	Sheffield District (B)
WOOLSTON	STWLSTN	FTTC	2012	City of Southampton (B)
WORKSOP	SLWW	FTTC	2012	Nottinghamshire County
WORPLESDON	THWP	FTTC	2012	Surrey County

If the estimated service availability date on the exchange you are looking at has changed then please note that as previously indicated our rollout plans are indicative and include a degree of contingency. This has allowed us to continue to deliver our deployment to plan in terms of the number of homes able to access Super-fast Broadband services. We would like to confirm that no exchanges have been removed from the list and we are still planning to deliver fibre to these areas by the revised date shown in the table above.